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Activities Status
Research Design and Data Share Agreement approved.
Implementation Data transfer is in progress.

Data collection for evaluation plan audit complete.
Preliminary analysis underway for evaluation plan audit.
Data analysis on impact of weights for student learning will begin Jan. 18.

Level 1 Evaluator and
Teacher Training

Online training tutorials launched 9/1/15

Information shared via SBOE website, IDOE Learning Connections, IDOE Dialogue
and IDOE “Trending” on front page of website

Information disseminated through INTASS Advisory Board organizations:
Superintendent Association, Principal Association, ISTA, and AFT Indiana

257 educators completed one or more of the modules to date.

153 educators completed all modules and received a certificate to date.
Marketing review for evaluator training underway.

Phase 1 completed: Survey data indicate 80% of participants were satisfied with
the training.

Phase 2 scheduled to begin January 7.

Level 2 Evaluator Training
with ESC’s

Met with ESC Program Coordinators 11/15 to conduct audit of all training
materials.

Outline of training curriculum completed.

Agreement between ESC and INTASS regarding fee schedule and training logistics
reached.

Meeting to prepare for summer training on Feb. 8.

Superintendent training

Engaged in discussions with IAPSS regarding resources needed for
Superintendents
Process has begun to gather Superintendent input.

Work with IDOE to provide

Discussed module for teacher engagement at INTASS Advisory Board.

guidance for teacher Meeting set for March with Executive Directors of ISTA and INAFT to discuss
engagement in the content.

evaluation process

Recognition of high quality Letters of invitation sent to Superintendents of 8 Districts

implementation Completed “gap analysis” of evaluation plans for seven districts.

Implementation review completed for two districts; three additional districts
scheduled for Feb. and March.

Two districts recommended for recognition at Feb. SBOE meeting

IDOE continues to recommend additional districts after onsite visits.




Work with IDOE to develop
guidance on plan revision

Module development discussed in INTASS Management
Using INTASS plan rubric, a framework for the module is in development stage.

Revisions to state model
TER

After discussion in INTASS Management Meeting, the date for completion of this
revised rubric moved to 6/1/17.

Other

Detailed work plan submitted to SBOE staff and continuously reviewed

We have informed the Policy Directors of both House and Senate Majority of the
INTASS research agenda and work scope

New INTASS districts: IPS, Elkhart, MSD Warren, Speedway and Zionsville




